COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2018

ESTI MATE SUMVARY 13:58: 13
CONTI D: C21202 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21202-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0  DAYS TINE ALLOW 35 CALENDAR DAYS
SH 13 R3 VAR QUS CHI P SEALS PERCENT TI ME: 2.86 ORI G TI ME ALLOW 35 CALENDAR DAYS
PROJECT NO STRR300- 228
SH 13 R3 VARI QUS CHI P SEALS
NAME OF ROAD:
PRQIECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 03/ 2018 DATE TI ME STARTED 06/11/2018
2273 RI VER ROAD DATE LET 11/ 30/ 2017 DATE WORK BEGAN 06/11/2018
DATE AWARDED 12/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/27/2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 06/11/2018
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $  1,289,899.58 PARTI Cl PATI NG $ 529, 201. 01 $ 529, 201. 01
AWARD PRQJECT AMI:  $  1,251,868.12 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 41.03% TOTAL EARNI NGS 529, 201. 01 529, 201.01
FUNDS AVAI LABLE: $ 760, 698. 57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 529, 201. 01 529, 201. 01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -13, 893. 14 -13,893. 14
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 515, 307. 87 515, 307. 87
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTVENT 0. 00 0. 00
AMOUNT DUE 515, 307. 87 515, 307. 87
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 515, 307. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21202-BID ESTI MATE RUN 07/ 03/ 2018
PRQJECT: STRR300- 228 ESTI MATE NO 0001 13:58: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 4, 363. 000 0. 000
SY 3, 945. 000 16, 766. 25
4. 25000 3, 945. 000 16, 766. 25
0010 202-00250 Renoval of Pavenent Marking 93, 688. 000 0. 000
SF 93, 688. 000 48,717.76
0.52000 93, 688. 000 48, 717.76
0015 203- 00000 Uncl assi fi ed Excavation 2, 909. 000 0. 000
CcY 2,870. 000 39, 462. 50
13. 75000 2,870. 000 39, 462. 50
0020 208-00035 Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0030 304-03005  Aggregate Base Course (Cl ass 3) 2,182. 000 0. 000
cY 2,171. 000 83, 583. 50
38. 50000 2,171.000 83, 583. 50
0035 304-06007  Aggregate Base Course (Cl ass 6) 836. 000 0. 000
CcY 722.000 50, 540. 00
70. 00000 722.000 50, 540. 00
0040 403-00721 Hot M x Asphalt (Patching) (Asphalt) 4, 363. 000 0. 000
SY 4,035. 000 136, 181. 25
33. 75000 4, 035. 000 136, 181. 25
0045 409-01015 Cover Coat Material (Type I) 231, 481. 000 0. 000
SY 0. 000 0.00
0. 90000 0. 000 0. 00
0050 411-10217 Emul si fied Asphalt (CRS-2P) 487. 000 0. 000
TON 0. 000 0. 00
440. 00000 0. 000 0. 00
0055 411-10255 Enulsified Asphalt (Slow Setting) 219. 000 0. 000
GAL 183. 000 732.00

4. 00000 183. 000 732.00



CONTI D: C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21202-BID ESTI MATE RUN 07/ 03/ 2018
PRQJECT: STRR300- 228 ESTI MATE NO 0001 13:58: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 420-00132  Geotextile (Separator) (Cl ass 1) 4, 363. 000 0. 000
SY 3, 945. 000 5,523. 00
1. 40000 3, 945. 000 5,523.00
0065 506-01020 Geogri d Reinforcenent 4, 585. 000 0. 000
SY 4,585. 000 10, 316. 25
2.25000 4,585. 000 10, 316. 25
0070 614-80391 Rumble Strip (Ginding)(Asphalt) 46, 776. 000 0. 000
LF 0. 000 0. 00
0. 22000 0. 000 0. 00
0075 626- 00000 Mbbi | i zati on 1. 000 0. 000
LS 0. 437 66, 096. 25
151, 250. 00000 0. 437 66, 096. 25
0080 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 3, 750. 00
7,500. 00000 0. 500 3, 750. 00
0085 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 489. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 627-00011  Pavement Marking Paint (\Waterborne) 909. 000 0. 000
GAL 909. 000 27,270. 00
30. 00000 909. 000 27,270. 00
0095 627-00070  Preformed Thernopl astic Pavenent Marking 312. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0100 630- 00000 Fl aggi ng 1, 200. 000 0. 000
HOUR 533. 750 18, 681. 25
35. 00000 533. 750 18, 681. 25
0105 630- 00001 Pilot Car Operation 300. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0110 630-00007 Traffic Control Inspection 25. 000 0. 000
DAY 5. 000 750. 00

150. 00000 5. 000 750. 00



CONTI D: C21202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21202-BID ESTI MATE RUN 07/ 03/ 2018
PRQJECT: STRR300- 228 ESTI MATE NO 0001 13:58: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 Traffic Control Managenent 40. 000 0. 000
DAY 15. 000 13, 500. 00
900. 00000 15. 000 13, 500. 00
0120 630-80341 Construction Traffic Sign (Panel Size A) 44.000 0. 000
EACH 6. 000 210. 00
35. 00000 6. 000 210. 00
0125 630-80342 Construction Traffic Sign (Panel Size B) 86. 000 0. 000
EACH 31. 000 1, 240. 00
40. 00000 31. 000 1, 240. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 4. 000 180. 00
45. 00000 4.000 180. 00
0135 630-80344  Construction Traffic Sign (Special) 64. 000 0. 000
SF 16. 000 336. 00
21. 00000 16. 000 336. 00
0140 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0145 630-80359 Portable Message Sign Panel 130. 000 0. 000
DAY 28.000 2,940. 00
105. 00000 28. 000 2,940. 00
0150 630- 80360 Drum Channel i zi ng Devi ce 42.000 0. 000
EACH 21.000 210. 00
10. 00000 21. 000 210. 00
0155 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 2.000 20. 00
10. 00000 2.000 20. 00
0160 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 2.000 20. 00
10. 00000 2.000 20. 00
0165 630-80380 Traffic Cone 600. 000 0. 000
EACH 50. 000 50. 00

1. 00000 50. 000 50. 00



CONTI D:
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ESTI MATE NO 0001
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ESTI MATE RUNO07/03/ 2018
13:58: 13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0170

0175

0180

0185

0190

0195

630- 80511

700- 70010

700- 70011

700- 70016

700- 70023

700- 70380

CAT NO0400

0200

620- 00020

C21202
21202-BID
STRR300- 228
| TEM
DESCRI PTI ON
ROADWAY

Mobi | e Pavenent Marking Zone

F/ A M nor

Cont ract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On-The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
LS
2, 500. 00000
30, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
7, 500. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 250
0. 250

625. 00

625. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
1, 500. 000
1, 500. 000

1, 500. 00

1, 500. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

1,282,399.58$% 529,201.01$% 529, 201.

0. 000
0. 000 0.00

0. 000 0.

1,289,899.58 % 529,201.01% 529,201.01



